
Eastern Agency / State of NM

Ambrosia Lake Sub-district



Background / Status

• 12 uranium mine surface expressions in the Ambrosia Lake Tronox
Settlement Area
 8 EPA 6 lead
 3 EPA 6 and 9 co-lead (Section 10, Section 22 and Section 32/33)
 1 BLM lead (no funding request anticipated)

• Ambrosia Lake Sub-District Mines
• Section 32/33
• 3 Geographic Sub-Areas

• EPA 6 conducting groundwater assessment with NMED of San Mateo 
Creek Basin



Key Accomplishments

 Completed Extent of Contamination Survey in East GSA
 Started Extent of Contamination Survey in West GSA
 Completed 2nd Phase of groundwater assessment field 

work
 Started developing joint EPA 6 and EPA 9 Community

Involvement Plan for Tronox Settlement Area
 Started integrating Navajo Fundamental Law into CERCLA

process where possible
Monthly calls, quarterly meetings with Tronox Team



EAST GSA STATUS
Extent of contamination assessment 
started July 2015, completion 03/16

 Established Site Specific 
background

 Surface/near surface gamma 
survey

 Confirmatory sampling with on-
site MCA and off-site laboratory

 Geotechnical Survey for mine 
debris burial pits/trenches

 Geological data collection 
needed to evaluate viability of 
on-site repository during the up 
coming EE/CA process

 Archaeological survey for 
Section 106 compliance*

 Ecological baseline risk survey

* Only activity pending completion



Fundamental Law in the East GSA CERCLA
Traditional Law/Customary Law in 
the East GSA CERCLA Process

 §106 of the National Historic Preservation Act requires an 
archaeological survey on all CERCLA projects (consistent with 
Traditional Law).

 106 survey on-going in East GSA, completion 03/16

 Survey results to date: 33 identified sites identified
 At least 10 are eligible for inclusion on National Register 

and need affect determination
 All sites have “prehistoric” designation

 EPA 6 coordinating with NM SHPO staff and NM SLO 
archeologist and private land owners.

 CERCLA requires a Community Involvement Plan (CIP) be 
completed prior to final approval of the EE/CA for a Site 
(consistent with Customary Law).

 EPA 6 staff currently working on developing the CIP for the 
Ambrosia Lake Sub-District activities in coordination with EPA 9 
staff (Priscilla Tom).

 EPA 6 FOSCs have initiated community outreach in Baca-Prewitt 
Chapter with Priscilla Tom, local outreach activities on-going in 
the Chapter.

Natural Law in the East GSA 
CERCLA Process

The CERCLA Process requires an ecological risk 
evaluation as par of the EE/CA for a Site 
(consistent with Natural Law).
Ecological risk data has been collected

The CERCLA Process requires the reasonable 
restoration or reclamation of response related 
damages (consistent with Natural Law).
Goals of Reclamation Plan for post removal 

activities:
Re-contour/amend soil as necessary for 

seeding (NATIVES ONLY)
Erosion and invasive plant control 
Long term monitoring/maintenance to 

ensure a viable, healthy and harmonious 
arid grassland results from reclamation



EAST GSA PLANNED 
2016 ACTIVITIES
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WEST GSA STATUS
 Developed Statement of Work (SOW)

 Work plan for EE/CA process approved
 Sampling and Analytical Plan (SAP)

 Quality Assurance Project Plan 
(QAPP)

 Quality Assurance Sampling Plan 
(QASP)

 Site Health and Safety Plan (HASP)

 Establish GSA specific background, process 
initiated 02/29/2016
 Rad survey of area
 1 minute static counts at 20 locations
 5 minute PIC readings at 20 locations
 Collect samples for lab at 20 locations

 Initiate extent of contamination survey 
scheduled for 03/14/2016



WEST GSA 2016 PLANNED ACTIVITIES

EXTENT OF CONTAMINATION SURVEY EE/CA PROCESS
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GROUNDWATER INVESTIGATION
San Mateo Creek Basin

Tronox NAUM Ambrosia Lake Impact Area



COMPLETED FIELD ACTIVITIES
PHASE 1 – 2014

• Alluvium
• 4 Seismic Surveys
• 30 Boreholes Drilled
• 6 Monitoring Wells Installed

PHASE 2 – 2015
• Alluvium

• 14 Boreholes Drilled
• 4 Monitoring Wells Installed

• Dakota Sandstone
• 7 Boreholes Planned
• 5 Boreholes Drilled/Cored, 2 Aborted
• 1 Monitoring Well Installed
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PLANNED ACTIVITIES FOR GROUNDWATER 
INVESTIGATION   2016 - 2018

2016 2017 2018

Complete Phase I 
GW Report
June 2016

Complete Phase II 
GW Report
October 2016

Incorporate Other 
Data Into Study
December 2016

Assess Data Gaps 
Data Into Study
February 2017

Limited Phase III Field
Investigation, If Needed
May - September 2017

Complete Initial
Conceptual Site 
Model 
October 2017

Incorporate Phase 
III Data Into Refined 
Conceptual Site
Model and Provide 
to Stakeholders
For Comment
March 2018

Complete Analysis
Of Phase III Data
February 2018

Further Refine
Conceptual
Site
Model Based
On Comments
June 2018



QUESTIONS?
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